PROJECT PLANNING PHASE

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date: 28 October 2026

Team ID: EN25CS3011166

Project Name: Health Risk & Cardiac Disease Visual Analytics

Maximum Marks: 8 Marks

PRODUCT BACKLOG, SPRINT SCHEDULE, AND ESTIMATION (4 MARKS)

Use the below template to create product backlog and sprint schedule

SPRINT	FUNCTIONAL REQUIREMENT (EPIC)	USER STORY #	USER STORY / TASK	STORY PTS	PRIORITY	TEAM MEMBERS
Sprint-1	Data Ingestion & Preprocessing	USN-1	As a developer, I can load the `smart_healthcare_dataset` and clean missing values.	3	High	Developer
Sprint-1	Patient Risk Analysis	USN-2	As an analyst, I can create the Age-Based Cardiac Risk Trends chart.	2	High	Analyst
Sprint-1	Patient Risk Analysis	USN-3	As an analyst, I can build the Patient Risk Heatmap by BP and BMI categories.	3	Medium	Analyst
Sprint-2	Behavioral Risk Factors	USN-4	As an analyst, I can create the Alcohol & Smoking Consumption Risk visualization.	2	High	Analyst
Sprint-2	Behavioral Risk Factors	USN-5	As an analyst, I can visualize Exercise Level vs Risk relationship.	2	Medium	Analyst
Sprint-3	Vitals & Biomarkers	USN-6	As an analyst, I can generate Cholesterol Level vs Heart Disease Risk charts.	3	High	Analyst
Sprint-3	Vitals & Biomarkers	USN-7	As an analyst, I can plot Blood Pressure vs Heart Disease Risk.	3	High	Analyst
Sprint-3	Vitals & Biomarkers	USN-8	As an analyst, I can analyze BMI vs Risk and Glucose/Diabetes vs Heart Disease Risk.	3	Medium	Analyst
Sprint-4	Symptom Analysis	USN-9	As an analyst, I can model Chest Pain vs Dizziness and Fatigue vs Stroke Risk.	2	Medium	Analyst
Sprint-4	Dashboard Integration	USN-10	As an end user, I can view all key healthcare metrics consolidated on Dashboard 1.	5	High	Lead Analyst

PROJECT TRACKER, VELOCITY & BURNDOWN CHART (4 MARKS)

SPRINT	TOTAL STORY POINTS	DURATION	SPRINT START DATE	SPRINT END DATE (PLANNED)	STORY POINTS COMPLETED (PLANNED END DATE)	SPRINT RELEASE DATE (ACTUAL)
Sprint-1	8	6 Days	28 Oct 2026	02 Nov 2026	8	02 Nov 2026
Sprint-2	4	6 Days	03 Nov 2026	08 Nov 2026	—	—
Sprint-3	9	6 Days	09 Nov 2026	14 Nov 2026	—	—
Sprint-4	7	6 Days	15 Nov 2026	20 Nov 2026	—	—

VELOCITY ANALYSIS

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day):

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

BURNDOWN CHART OVERVIEW

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

- https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
- https://www.atlassian.com/agile/tutorials/burndown-charts

AGILE REFERENCES

- https://www.atlassian.com/agile/project-management
- https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
- https://www.atlassian.com/agile/tutorials/epics
- https://www.atlassian.com/agile/tutorials/sprints
- https://www.atlassian.com/agile/project-management/estimation
- https://www.atlassian.com/agile/tutorials/burndown-charts