SMARTBRIDGE

SKILL WALLET

A SmartBridge Product

Date	28 October 2026	**Team ID**	EN25CS3011166
Project Name	Health360 Dashboard	**Max Marks**	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	**Team Standup**	Daily	Google Meet / WhatsApp	Team Members	Daily task updates, progress tracking, and quick alignment.
2	**Progress Update**	Weekly	Slack / Email	Team & Mentor	Sharing project status and reviewing Tableau visualizations.
3	**Issue / Bug Discussion**	As Needed	Discord / Call	Team Members	Resolving dataset anomalies and Tableau calculated fields bugs.
4	**Stakeholder Review**	Bi-Weekly	Google Meet	Team & Stakeholders	Demonstrating Health360 dashboard metrics and gathering feedback.
5	**Final Demo Rehearsal**	Once	Google Meet	Team Members	Dry run for final presentation and Tableau story walkthrough.
6	**Documentation Review**	Milestone	Google Docs	Team & Mentor	Reviewing project reports and final submission compliance.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Schedule misalignment among team members during daily standups.	Established a fixed asynchronous WhatsApp update format and shifted live syncs to late evenings.
2	Confusion regarding Tableau calculated fields and Health Risk Score logic.	Scheduled an extra technical review session with mentor and created shared calculation notes.
3	Delays in getting feedback on risk heatmap and cardiac trend dashboards.	Shared short screen recordings on Slack for asynchronous review and immediate stakeholder feedback.